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EXECUTIVE SUMMARY 
 

DRINKING WATER SYSTEM IMPROVEMENTS 
TOMBSTONE, ARIZONA 

 
 

Project: The project consists of improvements to the drinking water supply 
and to the water storage and distribution infrastructure, including 
replacement of the roof structure and liner at the surface water 
reservoir, pipeline replacement and the installation of control 
valves monitored by a new Supervisory Control and Data 
Acquisition (SCADA) system in the City of Tombstone, Arizona (the 
“Project”).  
 

Project Objective: The purpose of the Project is to improve drinking water quality by 
blending Well No. 1 water with surface (spring) water to bring 
arsenic concentrations within the established maximum 
contaminant level (MCL) of 10 micrograms per liter (µg/l), which 
will contribute to the reduction of health risks associated with high 
levels of arsenic. 
 

Expected Project 
Outcome: 

The Project is expected to generate environmental and human 
health benefits related to the following Project outcomes:  

 Provide improved drinking water quality for 718 residential 
service connections. 

 Full compliance with regulatory standards for arsenic 
concentrations, which will be reduced to < 10 µg/L. 

 

Population Benefitted: 1,380 residents of City of Tombstone, AZ.1 
 

Project Sponsor: City of Tombstone, AZ. 
 

Project Cost: US$742,000.  

  

NADB Grant: US$500,000 from NADB’s Community Assistance Program (CAP). 

  
 
 
 
 
 

                                                           
1
 Source: Based on the U.S. Census 2010. 
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Uses & Sources of  
Funds: 
(U.S. Dollars) 

Uses Amount % 

Construction* $ 742,000 100.0 

TOTAL $ 742,000 100.0 

Sources Amount % 

City of Tombstone, Arizona  $ 242,000 32.6 

NADB CAP grant  $ 500,000 67.4 

TOTAL $ 742,000 100.0 

 * Includes costs related to construction and contingencies.  

 
 



BOARD DOCUMENT BD 2016-8 
CERTIFICATION & FINANCING PROPOSAL 

CAP GRANT, TOMBSTONE, AZ 
 
 

 4 MAY 18, 2016 
 

CERTIFICATION AND FINANCING PROPOSAL 
 

DRINKING WATER SYSTEM IMPROVEMENTS 
TOMBSTONE, ARIZONA 

 
 
 

1. ELIGIBILITY 
 
Project Type 

The Project falls within the eligible sector of drinking water.   
 
Project Location 

The Project is located in the City of Tombstone, Arizona, approximately 26 miles from the U.S.-
Mexico border, and well within the 100-kilometer jurisdiction of BECC and NADB. 
 
Project Sponsor and Local Authority 

The public-sector Project sponsor is the City of Tombstone, AZ (the “Sponsor”). Pursuant to 
Arizona Revised Statutes (A.R.S.) 9-511 and 9-514, the City of Tombstone has the legal authority 
to operate and maintain water treatment, storage and distribution infrastructure, as well as 
wastewater collection and treatment systems. The Public Works Department of the City of 
Tombstone is authorized to provide water utility services to the community and is responsible 
for developing infrastructure improvement projects. 
 
 
 

2. CERTIFICATION CRITERIA 
 

2.1. TECHNICAL CRITERIA 
 
2.1.1. Project Description 
 
Geographic Location 

The city of Tombstone is located in Cochise County in the southeastern part of the state of 
Arizona. It is approximately 61 miles southeast of Tucson, AZ, and 57 miles northeast of Nogales, 
AZ. Figure 1 shows the location of Tombstone, Arizona. 
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Figure 1 
PROJECT VICINITY MAP 

   
 
 
General Community Profile  

According to the U.S. Census Bureau, the city had a population of 1,380 residents in 2010.2  Its 
economic activities are based primarily on tourism. In 2010, the unemployment rate in 
Tombstone was estimated at 6.5%. For the 2010-2014 period, the poverty level for Tombstone 
was estimated at 25%, above the 18.2% poverty level estimated for the state, and median 
household income (MHI) was estimated at US$30,268, which is 39.4% less than the state MHI of 
US$49,928.3 

The status of public services in Tombstone is described in the table below. 

  

                                                           
2
 Source: U.S. Census Bureau, 2010. 

3
 Source: U.S. Census Bureau, American Community Survey 2010-2014. 
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Table 1 
BASIC PUBLIC SERVICES AND INFRASTRUCTURE 

Water System 

Coverage 100% within city limits  

Supply source Springs (surface) and 2 wells (underground) 

Number of hookups 882 (718 – residential; 164 – commercial) 

Wastewater Collection 

Coverage 53% within city limits (remainder on septic systems) 

Number of connections: 469 

Wastewater Treatment  

Coverage* 100% 

Treatment facilities Plant Type Capacity 

Tombstone WWTP Oxidation ditch 0.25 mgd 

Solid Waste 

Collection coverage Contracted to the company Waste Management 

Final disposal Cochise County Landfill 

Street Paving 

Street paving coverage 35% 

Source: City of Tombstone, April 2015. 
WWTP=Wastewater treatment plant; mgd = millions of gallons a day 
*Calculated based on the percentage of wastewater collected that is treated at a facility. 

 
 
Local Water System  

The city of Tombstone gets its water supply from two (2) wells and a series of springs. One of 
the two wells, Well No.1, has arsenic concentration that exceeds the primary water quality 
standards established by the U.S. Environmental Protection Agency (EPA) through the Safe 
Drinking Water Act (SDWA) and by the Arizona Department of Environmental Quality (ADEQ). 
ADEQ adopted this standard for public water systems through Section R18-4-217 of the Arizona 
Administrative Code. The City was issued a Consent Order by ADEQ to bring the system into 
compliance.  
 
The City also obtains water from four active springs located in the Huachuca Mountains. The 
water is conveyed by gravity approximately 25 miles through a 7-inch diameter steel pipeline to 
a 1.2 million gallon (mg) concrete, surface water storage reservoir (the “Reservoir”). 4 The water 
flows from the Reservoir down to and through the surface water filter plant (SWFP), is 
chlorinated and then flows into either the 300,000-gallon and/or the 100,000-gallon storage 
tank at the same site. From the storage tanks, the water flows by gravity to the city of 

                                                           
4
 The historic aqueduct was constructed by the Huachuca Water Company in 1881 with high-strength low-alloy steel 

(HSLA) specially made for Tombstone. The 7-inch main is a very strong pipe that is very difficult to tap or break. The 
Tombstone maintenance crews drive the 7-inch main weekly to check for breaks or other health or security related 
problems. 
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Tombstone. The production rate of the springs varies during the year, and the City adjusts its 
usage of the water from the springs based on demand. The springs are classified as a surface 
water source by ADEQ, and the water must be filtered and disinfected prior to potable use. The 
maximum design flow rate through the SWFP is 300 gallons per minute (gpm).  
 
Figure 2 shows the location of City’s water infrastructure, including the Reservoir, SWFP, and 
Wells No. 1 and 2. 
 

Figure 2 
LOCATION OF DRINKING WATER SYSTEM INFRASTRUCTURE 

 
SWFP = Surface water filter plant; SW = Surface water 
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Project Scope and Design 

The Project consists of blending Well No. 1 water with surface (spring) water to bring arsenic 
concentrations in the drinking water within the established maximum contaminant level (MCL) 
of 10 micrograms per liter (µg/l), which includes the following components: 

 Repair the spring water tank inlet;  

 Repair the 1.2 mg reservoir liner and roof structure; and 

 Install a blending system to use the spring water with Well No. 1.  
 
When the primary water source from the surface water reservoir is not sufficient to meet the 
demands of the city, Well No. 2 will serve as the primary backup. In order to integrate and 
adequately control the contributions of this additional source into the overall drinking water 
system, the following improvements are required: 

 Installation of a new booster pump for Well No. 2;  

 Replacement of the pipeline between the wells and the two storage tanks; and  

 Installation of control valves at both wells and a Supervisory Control and Data 
Acquisition (SCADA) system.  

 
The City has obtained the construction permit for the blending plan and infrastructure 
improvements, which was issued by ADEQ on November 4, 2015. According to the permit, 
construction must initiate before November 2016. Table 2 shows the proposed schedule for 
Project implementation milestones. 
 

Table 2 
PROJECT MILESTONES 

Key Milestones Status 

Procurement Anticipated: 3
rd

 quarter 2016 

Construction period  Eleven months from initiation 

 
 
2.1.2. Technical Feasibility 
 
Design Criteria 

The final design of the proposed Project was completed in accordance with the minimum design 
criteria established by ADEQ, as outlined in the Arizona Administrative Code (ACC). The ACC 
requires that the Project be constructed in accordance with the following regulations:  

 Arizona state law, A.R.S. 49-104.B.10, establishing construction requirements 
according to ADEQ; 

 Arizona Administrative Code, Section R18-4-119, which establishes required fittings 
and valves; 
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 Arizona Administrative Code, Title 18, Chapter 5, Article 5 (ACC R18-5-502,504), which 
specifies the minimum design criteria and the requirements for obtaining approval to 
construct. 

 
Selected Technology 
During the final design process, technical alternatives for spring water blending were evaluated. 
To identify the most appropriate technology, technical alternatives were evaluated pursuant to 
the following factors: 

 Required connection points for the system components  

 Investment cost 

 Operation and maintenance cost  

 Reliability of the materials and equipment  

 Environmental impact  

 Sustainable technology and practices  
 
The Project improvements are located at four separate locations in and near the city of 
Tombstone: the Surface Water Reservoir (Site 1), the Water Treatment Site (Site 2), Well No. 1 
(Site 3) and Well No. 2 (Site 4). These improvements are described in greater detail in the 
sections below. 
 
Surface Water Reservoir (Site 1) 

The Reservoir is currently supplied by a group of four springs located in the Huachuca 
Mountains, approximately 25 miles away. These springs are classified by ADEQ as a surface 
water source and require filtration and disinfection before being considered potable. The supply 
of water varies considerably, with current estimates of flow ranging from 50 gpm to 400 gpm.  
 
The upgrades to the Reservoir include replacement of the roof, replacement of the high density 
polyethylene (HDPE) liner with a new 60-mil HDPE liner, electrical upgrades, a new 4-inch 
pressure relief valve, gate valves for isolation of components, and approximately 360 linear feet 
of onsite 8-inch DR9 HDPE piping that will serve as a temporary bypass that can be used during 
maintenance of the Reservoir. 
 
Treatment/Distribution (Site 2) 

From the Reservoir, the spring water flows through a gravity steel pipe into the surface water 
filter plant (SWFP) and chlorination system. The treated water flows into a pair of hydraulically 
connected tanks (Tanks 1 and 2). The volume of Tank 1 and Tank 2 is 100,000 and 300,000 
gallons, respectively. These tanks hold the filtered and chlorinated water for potable use.  
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City of Tombstone SWFP went into operation in December 21, 1998 (picture taken in March2015) 

 
 
The upgrades at the treatment plant are related to the proposed arsenic blending plan and 
include installation of a new SCADA system, electrical upgrades, a new sampling station, 
replacement of existing magnetic meters, and installation of a new chlorine residual analyzer, 
turbidity meter, reservoir pressure transducer, and approximately 30 linear feet of new piping 
to route the flows from Well No. 1 into the top of Tank No. 2.  
 
Well No. 1 (Site 3) 

Well No. 1 was constructed in 1941 and is capable of pumping 275 gpm into the existing system 
downstream of the Reservoir. This well currently pumps through the chlorination system at the 
Water Treatment Site, and from there into Tank 2.   
 
The upgrades at Well No. 1 include installation of a new SCADA system with a human-machine 
interface (HMI), electrical upgrades, and installation of a new magnetic flowmeter. 
 
Well No. 2 (Site 4) 

Well No. 2 was designed to deliver 275 gpm into the 25,000-gallon forebay reservoir of a 
booster station that pumps into Tombstone’s distribution system. This booster station is 
currently nonfunctional, so the well water is being pumped directly into the distribution system 
though a tank bypass.   
 
The upgrades at this site include re-equipping Well No. 2, installation of a new 600 gpm 
prepackaged booster pumping station, associated electrical upgrades, 6-inch and 8-inch site 
piping, and related appurtenances. 

 Equipment: Well No. 2 was designed to pump water into the adjacent reservoir; 
however, the reservoir is being bypassed with flows going directly to the city’s water 
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system due to the condition of the booster station. This alternative has likely damaged 
the pumps, as they are working to send flows far from their original design point. This 
Project includes removal of the existing well pump, cleaning and inspecting the casing, 
and testing to select a new pump based on the test results. 

 Booster Station Design: A new booster pump station will replace the existing one that is 
currently not operational. When the primary water source is not sufficient to meet the 
demands of the city, Well No. 2 will serve as the main backup. A 132-gallon ASME 
bladder tank will be installed off of the pump station suction and discharge manifolds to 
provide additional protection against surges that can occur when the system starts up 
and shuts down.5 The booster station draws from a 25,000-gallon forebay reservoir. 
Well No. 2 feeds the reservoir, and its pump will turn on automatically when the water 
level in the reservoir drops to a certain level. If the water level in the reservoir drops 
below a minimum level, the booster station will shut down. 

 Booster Station Piping: The booster station pipelines are sized based on a desired 
velocity range. The suction manifold and laterals are sized to maintain between 3-5 feet 
per second (fps). The velocity of the discharge manifold and laterals should be between 
5-7 fps. The suction and discharge manifold diameters were calculated based on a 
future design flow of 600 gpm, and the lateral diameters were calculated based on their 
individual design flows in gpm. 

 
Figure 3 shows the existing components at each site and the proposed Project improvements at 
each site. 
 
  

                                                           
5
 ASME stands for American Society of Mechanical Engineers. 
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Figure 3 
PROPOSED WATER SYSTEM INFRASTRUCTURE IMPROVEMENTS 

 
 
 
2.1.3. Land Acquisition and Right-of-Way Requirements 

 
All infrastructure improvements will be installed along the existing alignment for pipe 
replacement and within city rights-of-way or sites within existing facilities. 
 
 
2.1.4. Management and Operations 

 
Management, construction, and operation of the proposed Project will be the responsibility of 
the Public Works Department of the City of Tombstone, which has sufficient resources and staff 
available for these purposes. The Project Sponsor has an operation and maintenance (O&M) 
manual that includes the primary tasks needed to ensure proper operation of the new 
infrastructure. 
 
The Department serves approximately 882 water hookups and 469 wastewater connections, 
and provides treatment to approximately 0.25 mgd of wastewater at the Tombstone’s 
Wastewater Treatment Plant (WWTP).  
 
Currently, the water operator manually controls water distribution by observing the storage 
tank levels and closing or opening valves. The proposed SCADA system will eliminate this task. 
Also, Well No. 2 is currently pumping water directly into the distribution system. The proposed 
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Project will eliminate this operation by pumping the water to the treatment/distribution site, 
thereby reducing energy consumption. The Sponsor has indicated that the proposed Project will 
eliminate specific annual maintenance tasks, resulting in a cost savings of approximately 
US$1,507. Without Project implementation, the total projected O&M for 2017 is more than 
US$150,000. Considering the expected savings, O&M expenses after Project implementation are 
anticipated to be approximately US$149,100. An adjustment in user rates is not required as a 
result of the Project. 
 
 

2.2. ENVIRONMENTAL CRITERIA 
 
2.2.1. Compliance with Applicable Environmental Laws and Regulations  

 
Applicable Laws and Regulations 

The Project will be constructed within the same alignment and city rights-of-way. There are no 
additional environmental clearance laws applicable to the Project.  
 
In 2001, EPA adopted a new standard, under the Safe Drinking Water Act (Section 1414), for 
arsenic contamination in drinking water, limiting its concentration to 10 µg/L. The new arsenic 
rules required all community water supplies to be within compliance by 2006 and are enforced 
by both ADEQ and EPA. Additionally, ADEQ requires compliance with the following regulations:  

 Arizona Revised Statutes (A.R.S.), Title 49, Chapter 2, water quality control; and 

 Arizona Administrative Code (A.A.C.), Title 18, Chapter 4 (ACC R18-4), relating to 
primary drinking water regulations. 

 
Currently, Tombstone is not in compliance with the arsenic rules; however, the proposed Project 
will address this issue. 
 
Environmental Studies and Compliance Actions  

The City of Tombstone obtained an Approval to Construct (ATC) from ADEQ (File No. 20150263). 
This certificate gives the City permission to improve the water system, as long as notice is given 
to ADEQ as required in A.R.S. Section 49-104.B.10. 
 
Pending Environmental Tasks and Clearances 

There are no pending environmental tasks or authorizations. 
 
Compliance Documents 

Formal authorization has been obtained for the Project from ADEQ through Approval to 
Construct (ATC) File No. 20150263. 
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2.2.2. Environmental Effects/Impacts  

 
Existing Conditions and Project Impact – Environmental  

The purpose of the Project is to improve drinking water quality by blending water from Well No. 
1 with spring water to bring arsenic concentrations within the established maximum 
contaminant level of 10 micrograms per liter (µg/l), which will contribute to the reduction of 
health risks associated with high levels of arsenic. 
 
The Project is expected to generate environmental and human health benefits related to the 
following Project outcomes:  

 Provide improved drinking water quality for 718 residential service connections. 

 Result in full compliance with regulatory standards, as arsenic concentrations will be 
reduced to < 10 µg/L. 

 
The environmental impact resulting from Project implementation will be positive overall, given 
that this Project will improve water quality for human consumption. The Project will support the 
community’s capacity to achieve arsenic compliance and has an arsenic concentration target of 
less than or equal to 8 µg/L. 
 
Mitigation of Risks 

Only minor environmental impacts are anticipated during construction of the Project, provided 
that the tasks are implemented in accordance with best management practices. Potential 
impacts that may occur during the construction phase include: 

 Fugitive dust emissions; 

 Combustion gas emissions from construction machinery; and 

 Temporary roadway blockages and the presence of workers in the area. 
 
Typical mitigation measures to be practiced:  

 Application of water to reduce fugitive dust emissions;  

 Vehicle tune ups to reduce emissions; and  

 Placement of warning signs to prevent potentially hazardous situations. 
 
In accordance with the ATC issued by ADEQ, the Project must be constructed following all 
applicable laws, including Title 49, Chapter 2, Article 9, of the Arizona Revised Statutes and Title 
18, Chapter 5, Article 5 of the A.A.C. which describes disinfection and testing requirements to be 
documented in the Engineer’s Certificate of Completion and submitted to ADEQ. Upon review 
and acceptance of this information, an Approval of Construction will be issued by the agency.  
 
Natural Resource Conservation 

The Project will contribute to a more efficient use of water sources through improved system 
controls provided by the SCADA technology, resulting in optimized production, storage and 
distribution performance and prevention of non-beneficial spills at the Reservoir. Additionally, 
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improvements to the Reservoir cover will help protect surface water resources from external 
contaminants. The transmission of water from the springs to the Reservoir, to the SWFP, and to 
the distribution system is all powered by gravity, requiring no energy and thus avoiding the 
associated emissions. 
 
No Action Alternative 

The no-action alternative was not considered viable. Failing to implement actions to improve 
the city’s water quality could result in fines by ADEQ and EPA for non-compliance with primary 
water quality standards. The City has implemented a temporary solution to avoid non-compliant 
water quality by interrupting water production at Well No. 1; however, this approach is not 
sustainable, because existing water demand cannot be sufficiently met. 
 
Existing Conditions and Project Impact – Human Health 

Arsenic primarily enters the body through inhalation of contaminated dusts or through ingestion 
of contaminated food, and water. It can also enter through the skin, but dermal absorption is 
not as common. At low concentrations arsenic can be processed in the liver where it is 
biomethylated then excreted primarily in urine. Typically, a single low-level dose can be 
excreted within a few days. However, as arsenic concentrations rise and exposure becomes 
chronic, the body is less efficient at processing and excreting it.     
 
The health effects from arsenic can be the result of a single large dose or from repeated low 
doses, such as found in Tombstone’s drinking water.  Chronic exposure to arsenic is associated 
with lung, skin, and bladder cancers, but the mode of carcinogenesis is unknown.  Other cancer 
risks may exist, but linkages are not as clearly established.   
 
Waterborne diseases are caused by pathogenic microorganisms that are directly transmitted as 
a result of inadequate wastewater disposal practices and unsafe water supplies. An individual 
can become ill after drinking water that has been contaminated with these organisms, eating 
uncooked foods that have been in contact with contaminated water, or through poor hygiene 
habits that contribute to the dissemination of diseases by direct or indirect human contact. 
Table 3 shows waterborne statistics for Cochise County, Arizona. 
 

Table 3 
WATERBORNE STATISTICS FOR COCHISE COUNTY, ARIZONA 

Disease 
Number of Cases per year 

2009 2010 2011 2012 2013 

Amebiasis 0 5 8 3 0 

Campylobacteriosis 5 18 19 23 17 

Cryptosporidiosis 0 0 0 0 0 

Giardiasis 0 1 1 1 0 

Shigellosis 6 12 10 10 7 

Vibriosis 1 0 0 2 1 

Source: Arizona Department of Health Services, Office of Infectious Disease Services. 
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The Project will help prevent health problems by ensuring the transmission and distribution of 
safe drinking water throughout the city. According to the World Health Organization, access to 
safe water and sanitation facilities, as well as better hygiene practices, can reduce ascariasis-
related morbidity by 29%.6 
 
Transboundary Effects 

No negative transboundary impacts are anticipated. 
 
 

2.3. FINANCIAL CRITERIA 
 
2.3.1. Uses and Sources of Funds  

 
The total estimated cost of the Project is US$742,000. The Project Sponsor requested a 
US$500,000 grant from NADB through its Community Assistance Program (CAP) to complete the 
financing of the Project. Table 4 presents a summary of total Project costs and the sources of 
funds. 
 

Table 4 
USES AND SOURCES OF FUNDS 

Uses Amount % 

Construction* $ 742,000 100.0 

TOTAL $ 742,000 100.0 

Sources Amount  

City of Tombstone, AZ  $ 242,000 32.6 

NADB-CAP (GRANT) $ 500,000 67.4 

TOTAL $ 742,000 100.0 

* Includes costs related to construction and contingency. 
 
 
2.3.2 Program Criteria Compliance 
 
The proposed Project complies with all CAP criteria. It is located within the U.S.-Mexico border 
region served by BECC and NADB, is being sponsored by a public sector entity and is in an 
environmental sector eligible for NADB financing. Additionally, as a water project, it is 
considered a priority under the CAP program. As shown in the above table, the Project Sponsor 
has agreed to cover almost a third of the project costs, well above the 10% minimum required 
under the program. 
 
Moreover, all necessary permits and authorizations have been obtained, and the Project 
Sponsor is ready to initiate bidding for construction once funding has been approved.  
 

                                                           
6
 Source: WHO, Water, Sanitation and Hygiene Links to Health, Facts and figures updated November 2004 

(http://www.who.int/water_sanitation_health/publications/facts2004/en/). 

http://www.who.int/water_sanitation_health/publications/facts2004/en/
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2.3.3. Conclusion 

 
For the above reasons, NADB proposes providing a CAP grant for up to US$500,000 to the City of 
Tombstone, Arizona, for construction of the Project.  
 
 
 

3. PUBLIC ACCESS TO INFORMATION 
 

3.1. PUBLIC CONSULTATION 
 
BECC published the Draft Certification and Financing Proposal for a 14-day public comment 
period beginning April 29, 2016. The following Project documents were made available for 
public access: 

 Approval to Construct Water Facilities, ADEQ File No. 20150263, issued November 4, 
2015; and 

 Tombstone Public Works Department, Tombstone Water Infrastructure Improvement 
Plans prepared by Westland Resources, Inc., of Tucson, AZ, dated September 29, 2015. 

 

The public comment period ended on May 13, 2016, with no comments received. 
 
 

3.2. OUTREACH ACTIVITIES 
 
The Sponsor promoted the Project at several city council meetings. The meetings were open to 
the general public, and meeting agendas were made available beforehand. During the general 
election on November 5, 2014, voters narrowly passed a one-million-dollar bond for water 
infrastructure repairs, which will provide the required sponsor contribution for the proposed 
Project.  
 
During a special council meeting on March 18, 2015, the City approved the hiring of an 
engineering firm for the water infrastructure improvements to be funded with the bond 
proceeds and the proposed CAP grant from NADB. According to the City of Tombstone Building 
Official “Mac” McMillon, the City is working with the engineering firm, Westland Resources, Inc. 
to assist with the design and construction of all the domestic water system upgrades.  
 
BECC conducted a media review and found that the Project received attention from local media, 
such as the Tombstone News. Both the bond issuance results and the hiring of the engineer for 
the Project were included in this local news source. 
 
Additionally, the City of Tombstone also made national news (CNN). The city sits in the desert 
but gets most of its water from springs in the Huachuca Mountains. Some of the springs are in a 
wilderness area protected by the U.S. Forest Service. From the Huachuca’s, the water runs 26 
miles east to Tombstone through one of the longest gravity-fed water systems in the country. 
Portions of Tombstone’s water line were damaged in the massive “Monument Fire” in 2011. 
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Kathleen Nelson, the acting ranger in charge of the Coronado National Forest, says “the Forest 
Service has been letting Tombstone do some work, as long as it complies with the 1964 
Wilderness Act. In the wilderness, Tombstone can dig with shovels, not bulldozers.” Repairs to 
the pipeline have been completed and this summer (2016), the City plans to use pack mules to 
remove debris (damaged pipes and fittings) caused by a recent fire in the area. 
 
No opposition to the proposed Project investments has been detected in the community. 


