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EXECUTIVE SUMMARY 

 
ANZALDUAS LAND PORT OF ENTRY EXPANSION PROJECT IN  

MISSION, TEXAS 
 
 

 
1 A land port of entry (LPOE), also known as a border station, is the facility that provides controlled entry into or 
departure from the United States for persons and materials and consists of the land, buildings, on-site roadways and 
parking lots that the LPOE occupies. An LPOE houses the U.S. Customs and Border Protection (CBP) and other federal 
inspection agencies responsible for the enforcement of federal laws pertaining to such activities. Source: 
https://www.gsa.gov/real-estate/gsa-properties/land-ports-of-entry-overview.  
2 The region is defined as the area on both sides of the border that includes origin to destination locations for 
crossings at the Anzalduas International Bridge and the Pharr-Reynosa International Bridge (the “Region”). Refer to 
Section 3.1.3. “Technical Feasibility” for additional information. 
3 Travel time refers to the amount of time it takes a commercial vehicle to drive from the origin to destination 
locations defined in the traffic study commissioned by NADBank. Refer to Section 3.1.3. “Technical Feasibility” for 
additional information. 

Project: The proposed project consists of the construction of commercial vehicle 
inspection facilities at the Anzalduas Land Port of Entry (LPOE) to 
support the processing of loaded southbound and northbound 
commercial vehicles in a sparsely populated area of Mission, Texas (the 
“Project”).1 The Project includes the construction of southbound and 
northbound inspection facilities to accommodate primary and 
secondary inspection of commercial vehicles, an operational command 
center, a truck driver pavilion, an overnight parking lot and exit control 
booths, among other facilities. Refer to Section 3.1.2. “Project Scope” 
for additional information. 
 
This proposal is for the LPOE infrastructure on the U.S. side of the 
Anzalduas International Bridge (AIB). The Mexican Ministry of 
Infrastructure, Communication and Transportation (SICT) confirmed to 
NADBank that planning for the infrastructure that must be 
implemented on the Mexican side of the border is in process, and 
NADBank expects to provide technical assistance funding for the final 
design. A separate certification and financing proposal for the 
infrastructure on the Mexican side of the border in Reynosa, 
Tamaulipas, could potentially be submitted in the future.  
 

Objective: The purpose of the Project is to improve air quality in the Region.2 The 
Project will provide capacity to service southbound and northbound 
loaded commercial traffic at the Anzalduas LPOE, which will help reduce 
congestion at the Pharr-Reynosa International Bridge (PRIB) and lead to 
lower net travel times in the Region.3 The reduction in net travel times 
will reduce the emission of greenhouse gases (GHG) and criteria 
pollutants in the region and lead to an overall improvement in air 

https://www.gsa.gov/real-estate/gsa-properties/land-ports-of-entry-overview
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4 Crossing time refers to the time needed to traverse the border crossing, including queuing, inspection and 
processing times at the facilities, and is a major component of total travel time. 
5 Source: Regional air quality study conducted for NADBank by Texas A&M Transportation Institute (TTI). Refer to 
Section 3.2.1., “Environmental and Health Effects/Impact” for more details. The results presented herein refer to the 
expected benefits from the operation of the PRIB and the AIB, assuming that the AIB border crossing infrastructure in 
both the U.S. and Mexico has become fully operational. 
6 The population to benefit includes the communities of Mission, McAllen and Pharr in Texas and the urban area of 
Reynosa in Tamaulipas. These communities are closest to the PRIB and AIB and will therefore benefit from the 
reduced emissions resulting the Project. It is worth noting that more communities may benefit due to the regional 
effect of reducing pollution.  

quality. In addition, the Sponsor will pursue a Leadership in Energy and 
Environmental Design (LEED) certification for the Project to further 
contribute to the displacement of emissions related to the use of energy 
and other resources at the facilities.  
 

Expected Outcomes: The estimated environmental and human health outcomes resulting 
from the operation of the Project are based on the assumption that 
some commercial vehicle traffic will be diverted from the PRIB to the 
AIB and the overall average crossing times at both facilities will be 
reduced.4  Expected outcomes are presented below.5 
 

• Reduction of GHG emissions and other pollutants from 
commercial traffic in Year 1 of Project operation, as measured 
in metric tons, by approximately: 

 
CO2 NOx CO VOC PM10 PM2.5 

19,563 131 54 12 13 5 
CO2 = carbon dioxide, NOx = nitrogen oxides, CO = carbon monoxide, VOC = volatile organic 
compounds, PM10 = particulate matter (PM) with a diameter of 10 micrometers (µm) or 
less, PM2.5 = PM with a diameter of 2.5 µm or less 

 
 

• An average reduction in crossing time of approximately 34 
minutes per commercial vehicle, which accounts for most of the 
emission reductions presented in the table above.  

 

• Reduced exposure to pollutants by diverting some of the 
commercial vehicle traffic from the densely populated area 
near the PRIB to the sparsely populated area of the Anzalduas 
International Bridge.  

 

Population to benefit: 
 

999,260 inhabitants.6 

Sponsor: City of McAllen, Texas. 
 

Borrower: City of McAllen, Texas. 
 

Project Cost: US$59.6 million.  
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NADBank Loan: Up to US$33.5 million.  

 
Uses and Sources of 
Funds: 
(US$ millions) 

Uses Amount  % 

Construction $      51.7 86.8% 

Contingency (15% of construction cost) 7.5 12.5 

Cost of issuance  0.4 0.7 

TOTAL $     59.6 100.0% 

Sources Amount % 

NADBank loan $     33.5 56.2% 

TxDOT funding 22.0 36.9 

Coordinated Border Infrastructure 
Program grant 4.1 6.9 

TOTAL $     59.6 100.0% 

TxDOT = Texas Department of Transportation 
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CERTIFICATION AND FINANCING PROPOSAL 
 

ANZALDUAS LAND PORT OF ENTRY EXPANSION PROJECT 
IN MISSION, TEXAS  

 
 

1. PROJECT OBJECTIVE AND EXPECTED OUTCOMES 

 
The proposed Project consists of the construction of commercial vehicle inspection facilities at 
the Anzalduas Land Port of Entry (LPOE) to support the processing of southbound and northbound 
commercial vehicles in a sparsely populated area of Mission, Texas. The Project includes the 
construction of southbound and northbound inspection facilities to accommodate primary and 
secondary inspection of commercial vehicles, an operational command center, a truck driver 
pavilion, an overnight parking lot and exit control booths, among other facilities, as explained in 
greater detail in Section 3.1.2. “Project Scope.” 
 
Commercial vehicle traffic in the region where the Anzalduas International Bridge (AIB) is located 
currently crosses the border at the Pharr-Reynosa International Bridge (PRIB)—the fourth busiest 
port on the U.S.-Mexico border, located approximately 9 miles to the east.7 Expanding the LPOE 
facilities at the Anzalduas International Bridge, along with the necessary infrastructure on the 
Mexican side of the border, will permit southbound and northbound loaded commercial vehicle 
traffic to cross at an additional bridge in the Region, leading some commercial traffic to be 
diverted from the PRIB to the AIB. This diversion will reduce net crossing times at both bridges, 
resulting in a net reduction of emissions of greenhouse gases (GHG) and criteria pollutants (NOx, 
CO, VOC, PM10 and PM2.5) from commercial traffic, including approximately 19,563 metric tons 
per year of carbon dioxide (CO2), 131 metric tons per year of nitrogen oxides (NOx) and 54 metric 
tons per year of carbon monoxide (CO), among others. 
 
Diverting commercial traffic from the densely populated area neighboring the Pharr-Reynosa 
International Bridge to the sparsely populated area of the AIB will help reduce exposure to 
pollutants near the PRIB.  
 
 

2. ELIGIBILITY 

 

2.1. Project Type  
 
The Project falls within the eligible category of mobility. 

 
7 The region is defined as the area on both sides of the border that includes origin to destination locations for 
crossings at the Anzalduas International Bridge and the Pharr-Reynosa International Bridge (the “Region”). Refer to 
Section 3.1.3. “Technical Feasibility” for additional information. 
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2.2. Project Location 
 
The Anzalduas International Bridge encompasses the LPOE facilities and transportation 
infrastructure to connect the cities of Mission, Texas, and Reynosa, Tamaulipas. The LPOE 
infrastructure on the U.S. side of the border is approximately 6.4 miles southwest of the city of 
McAllen (McAllen) and less than a mile east of the U.S.-Mexico border at the following 
coordinates: latitude: 26°8’44.87”N and longitude: 98°18’43.34”W. Figure 1 illustrates the 
geographic location of the land ports of entry in Mission, Texas, and Reynosa, Tamaulipas. 
 

Figure 1 
PROJECT LOCATION MAP 

 
 
 

2.3. Project Sponsor and Legal Authority  
 
The public sector Project sponsor is the City of McAllen, Texas (the “Sponsor”, the “City”, or 
“Anzalduas”), which along with the Cities of Hidalgo and Mission, Texas, has the legal authority 
through Presidential Permit No. 99-01 issued in 1999 by the U.S. Department of State to construct, 
operate and maintain an international bridge, its approaches and facilities at the international 
boundary between the United States and Mexico.8 The permit considers the expansion of 
infrastructure for commercial traffic starting in 2015, as explained in greater detail in section 
3.1.3.  
 

 
8 Source: U.S. Department of State, Presidential Permit 99-01: Anzalduas Bridge, https://2009-
2017.state.gov/p/wha/rls/95200.htm 

https://2009-2017.state.gov/p/wha/rls/95200.htm
https://2009-2017.state.gov/p/wha/rls/95200.htm
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In May 2021, Texas Governor Greg Abbott signed Senate Bill 1334 into law. The legislation 
amended the Texas Transportation Code to authorize a municipality or county bordering the Rio 
Grande to use the proceeds from the sale of bonds to construct, improve, enlarge or equip, in 
whole or in part, a toll bridge or a related building, structure or other facility and subsequently 
lease, rent or donate the property, infrastructure or other facilities to the United States federal 
government or representative agency for use in performing a federal government function such 
as conducting customs inspections at an LPOE.9 
 
 

3. CERTIFICATION CRITERIA 

 

3.1. Technical Criteria 
 

3.1.1. General Community Profile  
 
The AIB connects the cities of Mission in Hidalgo County, Texas, and Reynosa, Tamaulipas, and 
both communities are expected to benefit from an increase in economic activity due to the United 
States-Mexico-Canada Agreement (USMCA), as well as from the creation of employment 
opportunities and additional income during the construction and operation of the Project. The 
Sponsor expects the Project to generate approximately 100 jobs during construction. In addition, 
the development of the Project is expected to provide economic and environmental benefits to 
the urban area of Reynosa, Tamaulipas. Their socioeconomic information is described below. 
 
Hidalgo County and the City of Mission, Texas 

According to the U.S. Census Bureau, in 2020 Hidalgo County had an estimated population of 
870,781, representing 3.0% of the state population. poverty rate in Hidalgo County was 26.9%, 
considerably higher than the 13.4% poverty level estimated for the state. Finally, median 
household income (MHI) for the same year was estimated at US$40,014, also considerably poorer 
than the US$61,874 estimated at the state level.10 
 
In 2020, the population of the City of Mission was 85,778, which represented 9.8% of the 
population of Hidalgo County. Estimated at 22.5%, the poverty rate was better than at the county 
level but still higher than the state average of 13.4%. Similarly, MHI was estimated at US$48,815.11 
 
The communities of McAllen and Pharr in Texas may also benefit due to the regional effect of 
reducing pollution. 
 
  

 
9 Sources: City of Pharr, May 2021, https://pharr-tx.gov/pharr-takes-lead-in-creation-and-successful-passage-of-hb-
2843-sb-1334-in-texas-legislature-to-enhance-bridge-funding/ and Government of Texas, 
https://capitol.texas.gov/tlodocs/87R/billtext/html/SB01334S.htm 
10 Source: U.S. Census Quick Facts, https://www.census.gov/quickfacts/TX 
11 Source: U.S. Census Quick Facts, https://www.census.gov/quickfacts/fact/table/missioncitytexas,TX/PST045221 

https://pharr-tx.gov/pharr-takes-lead-in-creation-and-successful-passage-of-hb-2843-sb-1334-in-texas-legislature-to-enhance-bridge-funding/
https://pharr-tx.gov/pharr-takes-lead-in-creation-and-successful-passage-of-hb-2843-sb-1334-in-texas-legislature-to-enhance-bridge-funding/
https://capitol.texas.gov/tlodocs/87R/billtext/html/SB01334S.htm
https://www.census.gov/quickfacts/TX
https://www.census.gov/quickfacts/fact/table/missioncitytexas,TX/PST045221
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Reynosa, Tamaulipas 

In 2020, the population in the urban area of the municipality of Reynosa was 691,557, which 
represented 19.6% of the population of the state of Tamaulipas.12 According to the 2019 
Economic Census, the main economic activities in the entire municipality (urban and surrounding 
areas) are manufacturing (49.1%), mining (23.2%), retail trade (8.5%) and wholesale trade 
(3.9%).13 
 
U.S.-Mexico Border Crossings14 

The U.S.-Mexico border extends approximately 1,953 miles from the Pacific Ocean to the Gulf of 
Mexico and has 59 border crossings, of which 55 are in operation and four are closed.15 The border 
crossings serve all modes of transportation to move people and goods, including privately-owned 
vehicles (POVs), buses, pedestrian walkways, bicycles and commercial trucks for the 
transportation of goods.  
 
The development and improvement of U.S.-Mexico border crossings is a complex process 
requiring the coordination of multiple federal and state agencies on both sides of the border and 
other private-sector stakeholders.16 Historically, the governments of both countries have 
coordinated and worked on joint solutions to increase the options for land movement of goods 
and people to support economic growth.  
 
Since the implementation of the North American Free Trade Agreement (NAFTA), trade along the 
U.S.-Mexico border has more than tripled, from US$173 billion in 1994 to US$615 billion in 2019.17 
With the more recent passage of the USMCA, which entered into force in 2020, trade between 
the U.S. and Mexico is expected to continue to grow. The USMCA encourages investment in 
infrastructure, facilities and operations along the Texas-Mexico border, supporting economic 
growth and providing new employment opportunities.18 
 
The Texas-Mexico Border Transportation Master Plan 2021 (BTMP) developed by the Texas 
Department of Transportation (TxDOT) determined in its regional summary for the Rio Grande 
Valley (RGV)/Tamaulipas Region that the combination of economic growth and the USMCA will 
most likely result in a tripling of the value of trade between the U.S. and Mexico by 2050. This 
growth implies a near-tripling of commercial vehicle traffic at the border by 2050, which is 
expected to strain the border processing capabilities at land ports of entry and could lead to 
significant congestion at land border crossings in the region. Consequently, there is a need to 
enhance the movement of goods and people through a more efficient border crossing system. 

 
12 Source: INEGI, 2020 Census, http://cuentame.inegi.org.mx/poblacion/habitantes.aspx?tema=P 
13 Source: INEGI, 2019 Economic Census, https://www.inegi.org.mx/app/saic/ 
14 Border crossing infrastructure includes LPOE facilities, as well as other complementary transportation infrastructure 
(e.g., bridges, roads, railroads, etc.), that connect Mexico and the United States on the border. 
15 Source: Ibid. 
16 Source: Analysis conducted for NADBank by FOA Consultores and TTI, Analysis of International Border Crossing 
Projects on the U.S.-Mexico Border, 2019, 
https://www.nadb.org/uploads/files/december_2019_port_of_entry_study.pdf 
17 Source: Texas Department of Transportation (TxDOT), Texas-Mexico Border Master Plan 2021, 
https://www.txdot.gov/government/partnerships/trade-border/btmp.html 
18 Source: Ibid. 

http://cuentame.inegi.org.mx/poblacion/habitantes.aspx?tema=P
https://www.inegi.org.mx/app/saic/
https://www.nadb.org/uploads/files/december_2019_port_of_entry_study.pdf
https://www.txdot.gov/government/partnerships/trade-border/btmp.html


DRAFT BOARD DOCUMENT BD 2022-## 
CERTIFICATION AND FINANCING PROPOSAL 
ANZALDUAS PORT OF ENTRY – MISSION, TX 
 
 

 

APRIL 6, 2022 8  
 

Texas ports of entry handle more northbound commercial vehicle crossings than any other state 
in the border region, with total crossings increasing from approximately 3.7 million in 2014 to 4.5 
million in 2019, as shown in Figure 2. 
 

Figure 2 
U.S.-MEXICO BORDER, NORTHBOUND TRUCK CROSSINGS BY STATE 

 
Source: TxDOT, 2020 International Trade Corridor Plan, 2020. 

 
 
Left unaddressed, insufficient border crossing infrastructure could ultimately result in a loss of 
economic opportunity due to congestion and delays, highlighting the importance of projects such 
as the AIB commercial vehicle expansion. Improving the existing infrastructure is important to 
relieve current and future traffic congestion, reduce negative environmental impacts and improve 
the quality of life for residents in the border region. 
 
Texas-Mexico 

Texas and Mexico share a 1,254-mile border with 28 vehicular crossings and six rail crossings that 
allow vehicular, pedestrian and rail traffic subdivided into three main regions, as shown in 
Figure 3: El Paso, Laredo and the Lower Rio Grande Valley.19 Of the 28 border crossings, 15 serve 
both commercial vehicles and POVs.20  Almost all border crossings on the Texas-Mexico border 
are bridges with tolls.21 
  

 
19 Source: Ibid. 
20 Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019, 
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf 
21 Source: Analysis conducted for NADBank by FOA Consultores and TTI, Analysis of International Border Crossing 
Projects on the U.S.-Mexico Border, 2019, 
https://www.nadb.org/uploads/files/december_2019_port_of_entry_study.pdf 

https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf
https://www.nadb.org/uploads/files/december_2019_port_of_entry_study.pdf


DRAFT BOARD DOCUMENT BD 2022-## 
CERTIFICATION AND FINANCING PROPOSAL 
ANZALDUAS PORT OF ENTRY – MISSION, TX 

 
 

 

 9 APRIL 6, 2022 
 

Figure 3 
TEXAS-MEXICO BORDER CROSSINGS 

 
Source: TxDOT, Texas-Mexico Border Master Plan 2021 

 
 
Along with Canada and China, Mexico is a top trading partner of both the U.S. and Texas. In 2019, 
the U.S. traded US$615 billion with Mexico, up from US$394 billion in 2010, a 56% increase.22 
Similarly, Texas trade with Mexico over the same period increased 40%, up from US$151.7 billion 
in 2010 to US$212.9 billion in 2019. LPOEs in the Texas-Mexico border region actually processed 
twice the value of Texas’ trade with Mexico in 2019, at US$441.9 billion, of which approximately 
70% (US$310.1 billion) crossed by truck and 17% (US$74.8 billion) crossed by rail.23 Continuous 
growth in trade along the Texas-Mexico border underscores the importance of the border 
crossings in this region. The LPOEs that allow for commercial vehicle traffic are key to the Texas 
economy. Figures 4 and 5 illustrate that the cross-border movement of goods by commercial 
vehicle is by far the dominant mode of transportation for both exports and imports in the three 
border crossing regions of Texas.  
  

 
22 Source: TxDOT, 2020 International Trade Corridor Plan, https://ftp.dot.state.tx.us/pub/txdot-info/iro/border-trade-
report.pdf 
23 Source: Ibid. 

https://ftp.dot.state.tx.us/pub/txdot-info/iro/border-trade-report.pdf
https://ftp.dot.state.tx.us/pub/txdot-info/iro/border-trade-report.pdf
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Figure 4 
TEXAS EXPORTS TO MEXICO 

 
Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019 

 
 

Figure 5 
TEXAS IMPORTS FROM MEXICO 

 
Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019 

 
 



DRAFT BOARD DOCUMENT BD 2022-## 
CERTIFICATION AND FINANCING PROPOSAL 
ANZALDUAS PORT OF ENTRY – MISSION, TX 

 
 

 

 11 APRIL 6, 2022 
 

Due to ongoing trade growth in the Texas-Mexico border region, there is significant interest in 
increasing the number of border crossings and their processing capacity. In 2018, nearly 4.4 
million northbound truck crossings were recorded from Mexico into Texas, 34.5% higher than the 
number registered in 2008.24 Over the past decade, three non-commercial vehicle traffic crossings 
were opened along the Texas-Mexico border: Tornillo-Guadalupe International Bridge, Anzalduas 
International Bridge and Donna-Rio Bravo International Bridge. The latter two are located in the 
Lower Rio Grande Valley region and are currently in the process of expanding their facilities to 
accommodate loaded commercial vehicle crossings.25 
 
Border Crossings between Hidalgo County, Texas, and Rio Bravo and Reynosa, Tamaulipas26 

Hidalgo County and the cities of Reynosa, Rio Bravo and Nuevo Progreso in Tamaulipas are 
connected by five border crossings as shown in Figure 6:  

• Anzalduas International Bridge (AIB) between Mission, Texas and Reynosa, Tamaulipas; 

• McAllen-Hidalgo International Bridge (MHIB) between the city of Hidalgo, Texas and 
Reynosa, Tamaulipas; 

• Pharr-Reynosa International Bridge (PRIB) between Pharr, Texas, and Reynosa, 
Tamaulipas;  

• Donna-Rio Bravo International Bridge between Donna (DIB), Texas, and Rio Bravo, 
Tamaulipas; 

• Weslaco-Progreso International Bridge between Progreso, Texas, and Nuevo Progreso, 
Tamaulipas.  

 
  

 
24 Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019, 
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf  
25 NADBank has received a request to fund the commercial expansion of both LPOEs. 
26 Source: Texas Department of Transportation (TxDOT), Texas-Mexico Border Master Plan 2021, 
https://www.txdot.gov/government/partnerships/trade-border/btmp.html 

https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf
https://www.txdot.gov/government/partnerships/trade-border/btmp.html
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Figure 6 
HIDALGO COUNTY-REYNOSA, RIO BRAVO AND NUEVO PROGRESO INTERNATIONAL BRIDGES 

 
Source: Texas Department of Transportation, Texas-Mexico International 
Bridges and Border Crossings, 2019. 

 
 
These border crossings provide access to retail, industrial and educational centers on both sides 
of the border, and two of the five crossings allow commercial vehicle traffic: i) Pharr-Reynosa 
International Bridge and ii) Weslaco-Progreso International Bridge.27 Expansion of the AIB is 
expected to serve commercial traffic diverted from the PRIB. The characteristics of the AIB and 
PRIB border crossings are described below. 
 
Anzalduas International Bridge (AIB) 

Located three miles northwest of the McAllen-Hidalgo International Bridge, the AIB began 
operations in 2009 and started service for southbound empty commercial trucks in August 2016. 
The bridge on the U.S. side is owned by the Cities of McAllen and Mission.28 The AIB spans 3.2 
miles and has two safety bump-out spaces for disabled vehicles.29 Currently, six northbound and 

 
27 Southbound empty commercial traffic is also permitted to pass at the AIB. The Weslaco-Progreso International 
Bridge is far from the influence of the PRIB and, therefore, only minimal commercial traffic, if any, is expected to be 
diverted from there to the AIB. 
28 The new LPOE facilities will be donated to the General Services Administration (GSA) and CBP, which will operate 
and maintain the new infrastructure, while the Cities of McAllen and Mission will continue to carry out the financial 
operations of the AIB. 
29 Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019, 
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf 

https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf
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southbound lanes are in operation. The northbound lanes lead to inspection booths for entry into 
the United States, including a SENTRI lane.30 The lanes are elevated to preserve the nearby U.S. 
Fish and Wildlife Refuge. Currently, the AIB only serves passenger vehicles and empty southbound 
commercial vehicles.31 The LPOE facility at the AIB is the first Leadership in Energy and 
Environmental Design (LEED) certified LPOE facility along the U.S.-Mexico border.32 The Project 
will pursue the LEED certification as well. 
 
In the U.S., the roadway connecting to the AIB is FM 396 (Bryan Rd.), which in turn connects to 
U.S. 83 near Mission and provides access to the surrounding industrial areas. In Mexico, the AIB 
connects to highways MEX 40 and MEX 2, which provide access to the industrial parks 
(maquiladoras) located in western Reynosa. The hours of operation of the AIB for southbound 
travel are from 6:00 a.m. to 10:00 p.m., seven days a week.33 Figure 7 provides an aerial view of 
the crossing. 
 

Figure 7 
ANZALDUAS INTERNATIONAL BRIDGE 

 
 
 
In 2019, approximately 182,000 POVs crossed at the AIB every month. In addition, about 1,700 
empty commercial vehicles crossed at the AIB into Mexico.34 
  

 
30 The Secure Electronic Network for Travelers Rapid Inspection (SENTRI) is a U.S. Customs and Border Protection 
program that allows expedited clearance for pre-approved, low-risk travelers upon arrival in the United States. 
31  Source: City of McAllen, https://mcallen.net/departments/bridge/anzalduas 
32 LEED is an internationally recognized green building certification system developed by the U.S. Green Building 
Council. 
33 Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019, 
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf 
34 Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge Investment Grade Traffic and Revenue Study 
Update – Final Report, September 2021. 

https://mcallen.net/departments/bridge/anzalduas
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf
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Pharr-Reynosa International Bridge (PRIB) 

The PRIB is the seventh busiest border crossing in the United States and the fourth busiest along 
the U.S. border with Mexico. It was constructed to relieve congestion on the McAllen-Hidalgo 
International Bridge due to commercial traffic. The PRIB is comprised of a four-lane bridge (three 
northbound lanes and one southbound. The U.S. portion of the bridge is owned and operated by 
the City of Pharr, and a six-lane structure connects the border crossing facilities with U.S. highway 
281. On the Mexican side, a loop connects to highways MEX 2 and MEX 40.35 The PRIB connects 
the eastern area of Reynosa, where many industrial parks (maquiladoras) are located, to the Pharr 
Industrial Park on the U.S. side, as well as to local retail and tourist centers on both sides of the 
border. The hours of operation of the PRIB for southbound travel are from 6:00 a.m. to midnight 
for privately-owned vehicles seven days a week, 6:00 a.m. to 11:00 p.m. Monday through Friday 
for commercial vehicles, and 7:30 a.m. to 4:00 p.m. Saturday and Sunday for commercial 
vehicles.36 Figure 8 provides an aerial view of the crossing. 
 

Figure 8 
PHARR-REYNOSA INTERNATIONAL BRIDGE 

 
 
 
In 2019, approximately 107,000 POVs crossed at the PRIB every month along with 104,000 
commercial trucks.37 Starting in 1996, a year after the bridge began operating, all northbound 
commercial traffic was directed from the MHIB to the PRIB.38  

 
35 Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019, 
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf 
36 Source: Pharr International Bridge, Pharr Trade numbers. https://bridge.pharr-tx.gov/ 
37 Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge Investment Grade Traffic and Revenue Study 
Update – Final Report, September 2021. 
38 Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019,  
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf 

https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf
https://bridge.pharr-tx.gov/
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf
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A total of US$33.1 billion in trade was recorded at the PRIB in 2020, of which US$11.5 billion were 
exports to Mexico and US$21.6 billion were imports to the U.S. The top exports to Mexico were 
liquified natural gas (LNG) and other petroleum gases (US$4.2 billion), followed by gasoline and 
other fuels (US$874 million) and motor vehicle parts (US$501 million). The top imports from 
Mexico fell into five main categories: agricultural products, primarily in the form of fresh fruit 
(US$3.0 billion); electrical boards, motors and automotive parts (US$2.5 billion); TVs, computers 
and monitors (US$2.5 billion); insulated wire and cable (US$930 million) and medical instruments 
(US$901 million).39  
 

3.1.2. Project Scope 
 
The proposed Project consists of the construction of commercial inspection facilities at the 
Anzalduas LPOE to support the processing of loaded southbound and northbound commercial 
vehicles in a sparsely populated area of Mission, Texas. The LPOE infrastructure includes:  
 

• Southbound infrastructure. Southbound inspection facilities will include a two-lane 
primary inspection booth and canopy, an eight-bay secondary commercial inspection 
facility, a forklift storage canopy and an outbound exit control booth. 
 

• Northbound infrastructure. The northbound facility requires the incorporation of 
essential elements in order to implement Unified Cargo Processing (UCP).40 The main 
northbound infrastructure will consist of two one-way lanes and shoulders leading to a 
six-lane primary inspection booth and canopy, along with a 30-bay secondary commercial 
vehicle inspection facility. Additional facilities include a non-intrusive inspection facility, 
a Customs Trade Partnership Against Terrorism (CTPAT) fast lane, a cargo processing 
office and operational command center, a truck driver pavilion, a two-lane exit control 
booth, an overnight parking lot, a forklift storage canopy, an expanded employee parking 
lot and a new government employee parking lot. 

 
The layout for the southbound and northbound commercial traffic infrastructure is shown in 
Figure 9. The southbound infrastructure will be constructed on the west side of the existing 
Anzalduas LPOE, and the northbound facilities will be located on the east side of the Anzalduas 
LPOE. 
 
  

 
39 Source: Pharr International Bridge, World City Report, https://bridge.pharr-tx.gov/world-city-report/ 
40 UCP is a joint program between the U.S. Customs and Border Protection (CBP) and Mexico's Tax Administration 
Service (Servicio de Administración Tributaria, or SAT) under which Mexican customs officers work side by side with 
CBP officers on the United States side to jointly inspect and process shipments of cargo destined for the United States 
(https://www.cbp.gov). 

https://bridge.pharr-tx.gov/world-city-report/
https://en.wikipedia.org/wiki/U.S._Customs_and_Border_Protection
https://en.wikipedia.org/wiki/Servicio_de_Administraci%C3%B3n_Tributaria
https://en.wikipedia.org/wiki/Servicio_de_Administraci%C3%B3n_Tributaria
https://www.cbp.gov/
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Figure 9 
COMMERCIAL LPOE EXPANSION LAYOUT 

 
Note: Areas shaded in gray indicate new LPOE infrastructure. 
Source: Project Sponsor 

 
 
The inspection of northbound commercial traffic will be conducted jointly by Mexican federal 
authorities and U.S. federal authorities. These inspections will take place on the U.S. side of the 
border. The inspection of southbound traffic will be conducted separately by U.S. federal 
authorities on the U.S. side of the border and by Mexican customs officials on the Mexican side 
of the border. 
 
Additionally, just as for the existing infrastructure, the Sponsor will pursue a LEED certification for 
the Project. 
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3.1.3. Technical Feasibility 
 
In March 1996, the City of McAllen, Texas, in coordination with the Cities of Hidalgo and Mission, 
submitted a revised application to the U.S. Department of State requesting a Presidential Permit 
to jointly authorize the three cities to construct, operate and maintain an international bridge for 
vehicle, pedestrian and commercial traffic at the international boundary between the U.S. and 
Mexico.41 In July 1999, the State Department issued Presidential Permit 99-01 for the Anzalduas 
International Crossing, a year after an updated bridge traffic study was submitted for its review. 
The Presidential Permit allowed for the construction of permanent cargo facilities no earlier than 
January 1, 2015, unless northbound commercial vehicle traffic at the nearby PRIB reached 15,000 
vehicles per week prior to that date.42 
 
Pursuant to the provisions of the Presidential Permit and in order to evaluate different layout 
options for the expansion of the Anzalduas LPOE to accommodate loaded commercial vehicle 
traffic, in 2019 the City of McAllen issued a request for proposals for the design and specifications 
and to prepare contract documents related to the commercial bridge improvements. On October 
10, 2019, the Sponsor received seven statements of qualifications for the Project.43 On December 
9, 2019, the AIB Board of Trustees awarded the contract for architectural engineering design 
services based on the recommendations made by engineering and bridge staff.44 The final design 
was validated by U.S. Customs and Border Protection (CBP) in December 2021. The City of McAllen 
expects to carry out a bid process for the construction of the new infrastructure in March and 
April 2022, with contract award date projected for July 2022.  
 
The Presidential Permit states that border station facilities used by agencies of the U.S. 
Government shall be owned by the General Services Administration (GSA). Therefore, the City of 
McAllen, will donate the new commercial crossing infrastructure to GSA and CBP to service 
commercial traffic at the Anzalduas LPOE pursuant to the U.S. Government’s Donations 
Acceptance Program (DAP). The DAP was established in fiscal year 2015 to explore, foster and 
facilitate partnerships for port of entry infrastructure and technology improvements, and GSA and 
CBP were authorized collectively to accept donations of real property, personal property, money 
and non-personal services from the private sector and government entities.45 GSA works closely 
with CBP to design, construct, maintain and operate land ports of entry along more than 1,900 
miles of border between the U.S. and Mexico and more than 5,500 miles of border between the 
U.S. and Canada.46 The Donation Acceptance Agreement (DAA) was fully executed on December 

 
41 Source: TxDOT, Texas-Mexico International Bridges and Border Crossings, 2019,  
https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf 
42 Source: U.S. Department of State, Presidential Permit 99-01: Anzalduas Bridge, https://2009-
2017.state.gov/p/wha/rls/95200.htm 
43 Source: Anzalduas International Bridge Board of Trustees meeting, McAllen TX, October 28, 2019, 
https://www.mcallen.net/docs/default-source/adv isory-boards/anzalduas/anzalduas---october-28th-
2019.pdf?sfvrsn=2 
44 Source: Anzalduas International Bridge Board of Trustees Meeting, McAllen TX, January 13, 2020, 
https://www.mcallen.net/docs/default-source/advisory-boards/anzalduas/anzalduas-bridge---january-13th-
2020.pdf?sfvrsn=4 
45 Source: CBP, Donations Acceptance Program. https://www.cbp.gov/border-security/ports-entry/resource-opt-
strategy/public-private-partnerships/donation-acceptance-program  
46 Source: GSA, https://www.gsa.gov/about-us/newsroom/congressional-testimony/keeping-pace-with-trade-travel-
and-security-how-does-cbp-prioritize-and-improve-staffing-and-infrastructure 

https://ftp.dot.state.tx.us/pub/txdot/move-texas-freight/studies/texas-mexico-bridges-crossings-2019.pdf
https://2009-2017.state.gov/p/wha/rls/95200.htm
https://2009-2017.state.gov/p/wha/rls/95200.htm
https://www.mcallen.net/docs/default-source/adv%20isory-boards/anzalduas/anzalduas---october-28th-2019.pdf?sfvrsn=2
https://www.mcallen.net/docs/default-source/adv%20isory-boards/anzalduas/anzalduas---october-28th-2019.pdf?sfvrsn=2
https://www.mcallen.net/docs/default-source/advisory-boards/anzalduas/anzalduas-bridge---january-13th-2020.pdf?sfvrsn=4
https://www.mcallen.net/docs/default-source/advisory-boards/anzalduas/anzalduas-bridge---january-13th-2020.pdf?sfvrsn=4
https://www.cbp.gov/border-security/ports-entry/resource-opt-strategy/public-private-partnerships/donation-acceptance-program
https://www.cbp.gov/border-security/ports-entry/resource-opt-strategy/public-private-partnerships/donation-acceptance-program
https://www.gsa.gov/about-us/newsroom/congressional-testimony/keeping-pace-with-trade-travel-and-security-how-does-cbp-prioritize-and-improve-staffing-and-infrastructure
https://www.gsa.gov/about-us/newsroom/congressional-testimony/keeping-pace-with-trade-travel-and-security-how-does-cbp-prioritize-and-improve-staffing-and-infrastructure
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15, 2021, by the AIB Board, GSA and CBP. The GSA and CBP agreed to accept the donation upon 
completion, provided the facilities are constructed in accordance with the terms and conditions 
of the DAA. 

As part of its review of the feasibility of the Project, NADBank hired a third-party consultant to 
conduct a regional study of commercial traffic conditions and the expected effects of the Project 
on congestion and crossing times in the region (the “Traffic Study”).47  Given the proximity of the 
AIB to the PRIB, the region was defined as the area on both sides of the border that includes origin 
to destination locations for crossings at the AIB and the PRIB, consisting of the communities of 
Mission, McAllen and Pharr in Texas and the urban area of Reynosa in Tamaulipas (the “Region”). 
Travel time refers to the time it takes a commercial truck to travel from a selected origin to 
destination pairing and includes crossing time. Crossing time refers to the time needed for the 
truck to traverse the border crossing, including queuing, inspection and processing times at the 
facilities.   

The Traffic Study provided projections for commercial vehicle traffic in Year 1 and Year 23 of 
Project operations based on historical traffic crossings at the PRIB.48 A base line was defined as 
the scenario in which the Project does not become operational yet southbound empties are still 
able to pass at the AIB and northbound and southbound commercial vehicles (CV) continue to 
cross at the PRIB (the “Business-as-usual Case,” or “BAU Case”). A second scenario assumes that 
the AIB commercial expansion is completed, and fully loaded CVs can cross the AIB in both 
directions (the “Project Case”). The Traffic Study concluded that the addition of the Project, 
assuming continued operations of the PRIB, will result in a reduction in travel time for commercial 
vehicle traffic attributed primarily to the reduction in crossing time. The reduction in travel time 
will consequently result in emission reductions and also help to address congestion at the PRIB, 
as explained in more detail in Section 3.2.1. 
 
 

3.1.4. Land Acquisition and Right-of-Way Requirements 
 
Under a Real Estate Donation Agreement signed on August 14, 2006, the City of McAllen donated 
61.34 acres of land it owned in Hidalgo County, Texas, to the GSA. The donation included, without 
limitation, all mineral rights, riparian rights, easements and any right, title and interest to adjacent 
streams, stream beds, streets, alleys and rights of way. The donation was fully completed in May 
2007. The Project will be developed within the existing right of way designated for the Anzalduas 
LPOE. 
 

3.1.5. Project Milestones 
 
Construction works for the Project are expected to start in July 2022, with commercial operation 
date (COD) projected to be achieved in December 2023. Table 1 presents the status of key 
milestones for Project implementation. 
  

 
47 Source: C&M Associates, Inc. Donna-Rio Bravo International Bridge – Scenario Analysis Proposal, 2022. 
48 The Sponsor currently estimates that the first full year of operations for the Project will be in 2024.  
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Table 1 
PROJECT MILESTONES 

Permits Status 

Land donation to GSA Completed May 2007 

Environmental review and decision (TxDOT) Completed January 2021 

Donation Acceptance Agreement (DAA) Completed December 2021 

Final project design Completed December 2021 

Procurement process Expected to begin by April 2022 

Contract award  Expected by July 2022 

Construction notice to proceed (NTP) Expected by July 2022 

Commercial operation date  Expected by December 2023 

 
 
Additionally, SICT confirmed to NADBank that planning for the Mexican portion of the 
infrastructure is in process. NADBank expects to provide technical assistance funding for the final 
design. The start of operation of the infrastructure on the Mexican side of the bridge is expected 
to occur at the same time as the entry into operation of the Project. 
 

3.1.6. Management and Operation  
 
The AIB and its related tolling and bridge road infrastructure (excluding the LPOE) is owned and 
operated by the Cities of McAllen and Mission. Under the provisions of the DAA, the commercial 
infrastructure improvements at the LPOE will be donated to GSA and CBP, the owner and operator 
of the Anzalduas LPOE.49 Currently, GSA manages 124 of the 167 LPOEs along the U.S. borders, 
while CBP owns and operates 40 additional locations that are mostly smaller LPOEs in remote, 
rural areas. The remaining three are owned by the U.S. Department of Agriculture (1) and the 
National Park Service of the Department of the Interior (2).50   
 
Typical maintenance activities at an LPOE include routine resurfacing of the inbound and 
outbound roads and parking lots, as well as preventive maintenance and upkeep on inspection 
equipment. Additional activities may include routine upgrade, repair and maintenance of 
buildings and roofs at the LPOE facilities, replacing door locks or windows, painting interior and 
exterior walls and replacing essential facility components such as air conditioning units.  
 
 

 
49 A land port of entry (LPOE), also known as a border station, is the facility that provides controlled entry into or 
departure from the United States for persons and materials and consists of the land, buildings, on-site roadways and 
parking lots that the LPOE occupies. An LPOE houses CBP and other federal inspection agencies responsible for the 
enforcement of federal laws pertaining to such activities (https://www.gsa.gov/real-estate/gsa-properties/land-ports-
of-entry-overview). Border crossing infrastructure includes LPOE facilities as well as other complementary 
transportation infrastructure (e.g., bridges, roads, railroads, etc.) that connect Mexico and the United States on the 
border. 
50 Source: GSA, https://www.gsa.gov/about-us/newsroom/congressional-testimony/keeping-pace-with-trade-travel-
and-security-how-does-cbp-prioritize-and-improve-staffing-and-
infrastructure#:~:text=Of%20the%20167%20land%20ports,million%20square%20feet%20of%20space 

https://www.gsa.gov/real-estate/gsa-properties/land-ports-of-entry-overview
https://www.gsa.gov/real-estate/gsa-properties/land-ports-of-entry-overview
https://www.gsa.gov/about-us/newsroom/congressional-testimony/keeping-pace-with-trade-travel-and-security-how-does-cbp-prioritize-and-improve-staffing-and-infrastructure#:~:text=Of%20the%20167%20land%20ports,million%20square%20feet%20of%20space
https://www.gsa.gov/about-us/newsroom/congressional-testimony/keeping-pace-with-trade-travel-and-security-how-does-cbp-prioritize-and-improve-staffing-and-infrastructure#:~:text=Of%20the%20167%20land%20ports,million%20square%20feet%20of%20space
https://www.gsa.gov/about-us/newsroom/congressional-testimony/keeping-pace-with-trade-travel-and-security-how-does-cbp-prioritize-and-improve-staffing-and-infrastructure#:~:text=Of%20the%20167%20land%20ports,million%20square%20feet%20of%20space
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3.2. Environmental Criteria 
 

3.2.1. Environmental and Health Effects/Impact  
 
A. Existing Conditions 
 
Currently, loaded and empty commercial traffic is permitted to cross in either direction at the 
Pharr-Reynosa International Bridge, whereas only empty commercial traffic can cross southbound 
at the AIB.51  In 2019, approximately 104,000 commercial vehicles crossed the PRIB every month, 
equivalent to average daily crossings of 4,471.52 On average 2,325 commercial vehicles crossed 
the PRIB each day going northbound, with 2,146 daily southbound crossings.53  
 
Over time, economic activity and commercial traffic is expected to increase all along the U.S.-
Mexico border, including in the Lower RGV where the PRIB and AIB are located. Longer border 
crossing times will result in increased traffic-related emissions, thus worsening pollution levels. 
Populations living or working near public infrastructure designed for the use of personal and 
commercial vehicles (e.g., highways and ports of entry) are at an elevated risk for exposure to 
traffic-related emissions and may experience adverse health effects, as found in a study 
conducted in 2021 in the Paso del Norte region.54, 55 

 
Traffic-related emissions have localized, along with regional environmental and human health 
effects. The implementation of the Project will result in a reduction of emissions related to 
commercial traffic crossing through the AIB and PRIB. To analyze the environmental impact of the 
Project, NADBank hired a third-party consultant to carry out an environmental analysis in the form 
of an emissions study (the “Emissions Study”). 
 
As stated in Section 3.1.3, the Traffic Study provided an analysis of traffic and time patterns for 
northbound and southbound commercial traffic in the Region and defined a Business-as-usual 
Case, or BAU Case, as a baseline against which to compare the Project Case. Similarly, the 
Emissions Study considered two scenarios to evaluate the regional effect of additional commercial 
capacity at the AIB: (i) business as usual, i.e., loaded commercial vehicle crossings going in both 
directions at the PRIB and empty commercial vehicle crossings for southbound trucks at the AIB 
(the “BAU Case”); and (ii) the AIB opens to loaded commercial vehicle traffic traveling both 
northbound and southbound, and the PRIB continues to operate as usual (the “Project Case”). 
The analysis in each study focused on two points in time: Year 1 of Project operation and Year 23 

 
51 The Weslaco-Progreso International Bridge is far from the influence of the PRIB and, therefore, only minimal 
commercial traffic, if any, is expected to be diverted from there to the AIB. 
52 The figure assumes 280 revenue days over a calendar year. Revenue days are calculated as the equivalent number 
of “weekdays” during the year based on the ratio of weekend-to-weekday traffic. 
53 Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge Investment Grade Traffic and Revenue Study 
Update – Final Report, September 2021. 
54 Source: Texas Commission on Environmental Quality. Low-cost air sensor study in the Paso del Norte, 2021, 
 https://www.cccjac.org/uploads/9/1/9/2/91924192/final-report-low-cost-sensors.pdf  
55 The Paso del Norte region encompasses an area along U.S./Mexico border that includes El Paso County in Texas, 
Doña Ana County in New Mexico and Ciudad Juarez in Chihuahua, Mexico, all of which lie in the northern Chihuahuan 
Desert. 

https://www.cccjac.org/uploads/9/1/9/2/91924192/final-report-low-cost-sensors.pdf
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of Project operation, near the end of the proposed loan tenor.56  Inputs to the Emissions Study 
were derived from the Traffic Study and included: 

• Traffic crossings. Estimated number of commercial vehicles that pass through each port 
of entry, considering historical commercial traffic at the PRIB and AIB and growth 
projections into the future. 

• Travel time. Estimated overall northbound/southbound travel times from origin to 
destination locations defined in the Traffic Study. Travel time includes crossing time. 

• Crossing time. Estimated time for queuing, inspection and processing of the trucks at the 
inspection facilities.  

 
The results for the BAU Case, which establishes a baseline against which the addition of the 
Project can be compared, are presented below. 
 
BAU Case – Traffic  

The Traffic Study projects daily CV crossings at the PRIB and AIB to be 5,889 at the beginning of 
the period analyzed and will increase by 52% to 8,962 by the end of the period, as shown in 
Table 2. 
 

Table 2 
PROJECTED COMMERCIAL TRAFFIC  

(Vehicles/Day) 

Bridge 
Year 

Year 1 Year 23 

PRIB 
5,791 

(2,957 northbound and 
2,834 southbound) 

8,710 
(4,501 northbound and 

4,209 southbound) 

AIB (southbound empties only) 98 southbound 252 southbound 

TOTAL 5,889 8,962 

Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge – Scenario Analysis Proposal, 2022. 

 
 
BAU Case – Crossing Time 

The BAU Case projects that the average crossing time for commercial vehicles at the PRIB will be 
158 minutes for northbound traffic and 103 minutes for traffic traveling southbound in Year 1. 
The combined average for trucks going in either direction will be approximately 129 minutes, 
which translates into approximately 12,660 truck-hours per day assuming 5,889 daily crossings.57 
By Year 23, the combined average crossing time per truck is expected to increase to 214 minutes, 
or over 31,900 truck-hours per day, assuming 8,962 daily crossings, an increase of 66% over 
Year 1.58 These results are presented in Figure 10.  

Figure 10 

 
56 The Sponsor currently estimates that the first full year of operations for the Project will be in 2024.  
57 The figure assumes 280 revenue days over a calendar year. Revenue days are calculated as the equivalent number 
of “weekdays” during the year based on the ratio of weekend-to-weekday traffic. 
58 Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge – Scenario Analysis Proposal, 2022. 
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AVERAGE CROSSING TIME OF TRUCKS  
(MINUTES) 

 
Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge – 
Scenario Analysis Proposal, 2022. 

 
 
BAU Case – Estimated Emissions  

The results of the BAU Case from the Emissions Study are presented in Figure 11. Emissions 
associated with criteria pollutants (NOx, CO, VOC, PM10 and PM2.5) are estimated to increase by 
as much as 60% between Year 1 and Year 23, while CO2 emissions are projected to go up by 56%. 
 

Figure 11 
COMPARISON OF BAU CASE EMISSIONS – YEAR 1 AND YEAR 23 

(Metric Tons/Year) 

 

Source: Texas A&M Transportation Institute (TTI).,Assessment of Emissions and Environmental Benefits at the Donna-Rio 
Bravo International Bridge in Tamaulipas/Texas, Phase 2 Analysis. 2022. 
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Of note, volatile organic compounds (VOC) and PM2.5 emissions are both expected to decrease 
over time even without the addition of the Project. This decline is explained by the assumption 
that most of the heavy-duty truck fleet will comply with U.S. Environmental Protection Agency 
(EPA) 2010 emissions standards by Year 23. The more stringent emissions control systems 
required by this standard, such as diesel particulate filters (DPF), are expected to contribute to a 
reduction in the emissions of diesel particulate matter (both PM2.5 and PM10) and VOC. DPF are 
effective at reducing particulate matter emissions from exhaust under a wide range of operating 
conditions, including the low-speed movements observed at the border crossings.59 Nevertheless, 
with respect to to PM10 emissions, the benefits expected from the widespread adoption of the 
EPA 2010 emissions standard are projected to be offset by other factors, such as increased brake 
wearing during stop and go operations to cross the bridge. Consequently, the model projects that 
PM10 emissions will increase by 39% from Year 1 to Year 23, while VOC and PM2.5 will decrease by 
56% and 32%, respectively.60  
 
B. Project Impacts 
 
The implementation of the Project will provide an alternative route for commercial trucks that 
typically cross the border through the PRIB. With the expanded capacity for commercial crossings 
in the Region, commercial traffic is expected to experience an overall reduction in travel time, and 
the Region will, in turn, benefit from a reduction in emissions. The results of the Project Case are 
presented below. 
 
Project Case – Traffic  

The Traffic Study assumes that the total number of annual commercial vehicle crossings will be 
the same under the BAU Case and Project Case. Stated differently, the opening of the AIB to CV 
traffic resulting from the entry into operations of the Project will not necessarily induce a greater 
number of commercial vehicle crossings in the Region. As such, the results of the Traffic Study 
assume the same total number of CV crossings in the BAU Case as in the Project Case, with the 
entry into operations of the Project expected to lead to a diversion in commercial vehicle crossings 
from the PRIB to the AIB.  
 
The results of the Traffic Study for the Project Case are presented in Table 3, with total CV 
crossings estimated at 5,889 in Year 1, of which 1,101 trucks are expected to cross at the AIB. 
Between Year 1 and Year 23, CV traffic at the AIB is projected to grow 40%, while the estimated 
growth rate at the PRIB is closer to 55%. 
 
  

 
59 Source: Texas A&M Transportation Institute, Assessment of Emissions and Environmental Benefits at the Donna-Rio 
Bravo International Bridge in Tamaulipas/Texas, Phase 2 Analysis, 2022. 
60 Source: Ibid. 



DRAFT BOARD DOCUMENT BD 2022-## 
CERTIFICATION AND FINANCING PROPOSAL 
ANZALDUAS PORT OF ENTRY – MISSION, TX 
 
 

 

APRIL 6, 2022 24  
 

Table 3 
PROJECTED COMMERCIAL TRAFFIC  

(Vehicles/Day) 

Bridge 
Year 

Year 1 Year 23 

PRIB 
4,787 

(2,361 northbound and 
2,426 southbound) 

7,424 
(3,682 northbound and 

3,742 southbound) 

AIB 
1,101 

(596 northbound and 505 
southbound) 

1,538 
(819 northbound and 719 

southbound) 

TOTAL 5,889 8,962 

Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge – Scenario Analysis Proposal. 2022. 

 
 
It is important to note that the Traffic Study assumes a relatively rapid shift in commercial traffic 
patterns upon the opening of the AIB to loaded commercial vehicle traffic. However, there is some 
degree of uncertainty regarding the ultimate traffic numbers, as well as the ramp-up period to 
reach the anticipated daily crossings estimated in the Traffic Study. In addition, a key assumption 
of the Traffic Study is that the infrastructure needed to facilitate the flow of CV traffic will be 
constructed on both sides of the border at around the same time even though this Project is only 
for the infrastructure on the U.S. side of the border. As stated in Section 3.1.5, SICT confirmed to 
NADBank that planning for the Mexican portion of the infrastructure is in process. The start of 
operation of the infrastructure on the Mexican side of the bridge is expected to occur at the same 
time as the entry into operation of the Project, but this will depend on factors beyond the scope 
of the Project. 
 
Project Case – Reduction of Crossing Time 

The Traffic Study projected the crossing times of commercial vehicles at both the AIB and PRIB 
based on the estimated traffic at each facility. In Year 1 of Project operation, the average crossing 
time for all CV traffic is expected to be 27% less in the Project Case than the BAU Case, or a 
reduction of approximately 34 minutes per crossing. This result is equivalent to a savings of 3,385 
truck-hours per day (assuming 5,889 total daily crossings). The expected time savings per crossing 
are even greater in Year 23 of Project operation, with an estimated reduction in average crossing 
time under the Project Case of nearly 71 minutes when compared with the BAU Case. This 33% 
reduction in average crossing time is equivalent to approximately 10,600 truck-hours per day 
(assuming 8,962 total daily crossings). These results are presented in Figure 12 below.   
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Figure 12 
REDUCTION IN AVERAGE CROSSING TIME FROM ADDITION OF PROJECT 

(Minutes) 

 
Source: C&M Associates, Inc., Donna-Rio Bravo International Bridge – 
Scenario Analysis Proposal, 2022. 

 
 
Shorter crossing times will allow for increased economic growth in the Region and more efficient 
delivery of goods and services into the U.S. and Mexico, while also reducing emissions. 
Interpolating the results presented in TxDOT’s BTMP, NADBank estimates an economic benefit 
from reduced crossing times during the first year of operations of the Project equal to US$2.1 
million per day to the U.S. gross domestic product (GDP) and US$2.5 million per day to the 
Mexican GDP.61 
 
Project Case Results – Estimated Reduction of Emissions  

Table 4 presents the results of the Emissions Study for the Project Case in Year 1 of Project 
operation and the expected reduction of CO2 emissions and criteria pollutant emissions from 
commercial traffic in metric tons per year. 
 

  

 
61 Calculation based on TxDOT’s BTMP estimations. 
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Table 4 
CO2 AND CRITERIA POLLUTANT EMISSIONS REDUCTIONS – YEAR 1 

(Metric Tons/Year) 

CO2 NOx CO VOC PM10 PM2.5 

19,563 131 54 12 13 5 

CO2 = carbon dioxide, NOx = nitrogen oxides, CO = carbon monoxide, VOC = volatile organic compounds, 
PM10 = particulate matter (PM) with a diameter of 10 micrometers (µm) or less, PM2.5 = PM with a diameter 
of 2.5  µm or less 
Source: Texas A&M Transportation Institute (TTI), Assessment of Emissions and Environmental Benefits at 
the Donna-Rio Bravo International Bridge in Tamaulipas/Texas, Phase 2 Analysis, 2022. 

 
 
In Year 1, emissions from criteria pollutants are projected to be reduced by up to 20% when 
compared to the BAU Case, while CO2 emissions are expected to be reduced by 14%. These results 
are shown in Figure 13. 
 

Figure 13 
REDUCTION OF EMISSIONS – YEAR 1 

(Metric Tons/Year) 

 
Source: Texas A&M Transportation Institute (TTI), Assessment of Emissions and Environmental Benefits at the Donna-Rio Bravo 
International Bridge in Tamaulipas/Texas, Phase 2 Analysis. 2022. 

 
 
A similar reduction in emissions is expected when comparing the Project Case to the BAU Case in 
Year 23 of Project operation, with up to 26% lower emissions from criteria pollutants and 20% 
less from CO2 emissions as shown in Figure 14. 
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Figure 14 
REDUCTION OF EMISSIONS– YEAR 23 

(Metric Tons/Year) 

 
Source: Texas A&M Transportation Institute (TTI), Assessment of Emissions and Environmental Benefits at the Donna-Rio Bravo 
International Bridge in Tamaulipas/Texas, Phase 2 Analysis, 2022. 

 
 
In summary, the expanded capacity to process CV traffic at the AIB is expected to result in 
improved operations, reduced travel time and overall reduced emissions in the Region. Other 
studies have also concluded that there are operational and environmental benefits from the 
implementation of new infrastructure to process traffic at ports of entry. For example, a study 
conducted by the San Diego Association of Governments (SANDAG) in 2021 reported benefits in 
terms of reduced crossing time and emissions related to the development of planned 
infrastructure in the California-Baja California border region.62  
 
Additional Project Benefits 

The Sponsor will pursue a LEED certification for the Project to ensure energy-efficient operations. 
The LEED certification considers the energy and water consumption of a project once it is 
operational, CO2 emissions associated with its energy consumption, the fabrication and 
transportation of the materials to be used in its construction and indoor air quality, among other 
factors. The LEED protocol assigns points to all evaluated aspects of a project and ranks the project 
based on the sum of all the points obtained during the evaluation process. Different frameworks 
are applied depending on the type of project to be evaluated. The LEED certification includes 4 
different certification levels as presented below. 
 

Certified Silver Gold Platinoum 

40-49 points 50-59 points 60-79 points 80+ points 

 
 
The Project is expected to meet the requirements for LEED certification at the “Certified” level. 
The actions required to achieve this certification include construction on previously developed 

 
62 Source: San Diego Association of Governments, Impacts of Border Delays at California-Baja California Land Ports of 
Entry, Volume 3: Emissions Impact Analysis Report, 2021, 
https://www.sandag.org/uploads/projectid/projectid_535_28732.pdf  

https://www.sandag.org/uploads/projectid/projectid_535_28732.pdf
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land, outdoor/indoor water use reduction, construction and demolition waste management, 
enhanced indoor air quality strategies, a construction indoor air quality management plan, indoor 
air quality assessment, interior lighting, thermal comfort, reduced use of electrical lighting by 
introducing daylight into the space and selection of products with improved environmental life-
cycle impacts.  
 
In addition, diverting commercial trucks from the PRIB’s neighboring residential and industrial 
clusters on the Mexican side of the border to the sparsely populated area surrounding the AIB 
inspection facilities will help reduce exposure to pollutants at the Pharr-Reynosa International 
Bridge. Other benefits related to the Project include: 

• Better inspection systems (X-ray and non-intrusive inspection technologies),63 

• Enhanced regional competitiveness due to increased commercial crossing options in the 
Region, and 

• Improved national security by deploying the latest in border security technology. 
 
C. Transboundary Impacts  
 
Important positive transboundary impacts have been identified as a result of the development 
and forthcoming implementation of the Project. The entry into operations of the AIB for loaded 
southbound and northbound commercial vehicles will help reduce travel and crossing time, as 
well as traffic-related emissions, which affect the nearby communities of Mission, McAllen and 
Pharr in Texas, as well as Reynosa in Tamaulipas. 
 
Moreover, a portion of northbound commercial traffic is expected to be diverted from crossing at 
the populated urban area surrounding the PRIB to the sparsely populated area surrounding the 
AIB, thus reducing exposure to idling commercial vehicles and pollutants. Finally, economic 
growth in the broader region will be supported by providing increased processing capacity for 
current and future commercial traffic. 
 

  

 
63 Non-intrusive inspection technologies enable CBP officers to examine vehicles without physically opening or 
unloading them. Source: CBP, https://www.cbp.gov/sites/default/files/documents/nii_factsheet_2.pdf 

https://www.cbp.gov/sites/default/files/documents/nii_factsheet_2.pdf
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3.2.2. Compliance with Applicable Environmental Laws and Regulation 
 
A. Environmental Clearance  
 
As the proposed Project is related to the transportation sector and funds from TxDOT will be 
required, an environmental review and authorization from TxDOT is required. TxDOT uses its 
Environmental Compliance Oversight System (ECOS) to approve transportation projects from an 
environmental standpoint. The determination, issued on September 1, 2021, concluded that the 
Project: 

• Meets the definition of a categorical exclusion contained in 40 CFR 1508.4 and, based on 
past experience with similar actions, will not involve significant environmental impacts.64 

• Will not significantly impact planned growth or land use for the area. 

• Will not have a significant impact on any natural, cultural, recreational, historical or other 
resources. 

• Will not involve significant air, noise, or water quality impacts. 

• Will not have a significant impact on travel patterns. 

• Does not otherwise, either individually or cumulatively, have any significant 
environmental impacts. 

• Does not involve any unusual circumstances, including substantial controversy on 
environmental grounds; significant impact on properties protected by section 4(f) of the 
DOT Act or section 106 of the National Historic Preservation Act; or inconsistencies with 
any federal, state or local law, requirement or administrative determination relating to 
the environmental aspects of the action. 

• Meets the definition and any conditions on the use of the specific categorical exemption 
criterion identified above. 

 
Based on the above findings, TxDOT determined that the Project qualified for a categorical 
exclusion and does not require an environmental assessment or environmental impact statement 
under the National Environmental Policy Act (NEPA). 
 
TxDOT conducted the following studies as supporting evidence: 
 

• Hazardous Materials Technical Report. An Initial Site Assessment was conducted to 
identify potential hazardous materials in the proposed Project’s right of way and areas 
adjacent to the commercial vehicle inspection facilities at the Anzalduas LPOE. The search 
in the regulatory database identified three hazardous material facilities near the 
proposed Project limits, and an additional three unrecorded potential hazardous material 

 
64 Categorical exclusion means a category of actions that do not individually or cumulatively have a significant effect 
on the human environment, and which have been found to have no such effect in procedures adopted by a federal 
agency in implementation of regulations and for which, therefore, neither an environmental assessment nor an 
environmental impact statement is required. An agency may decide to prepare environmental assessments for the 
reasons stated in §1508.9, even though it is not required to do so. 
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sites were identified during a site visit. Nevertheless, the risk of the sites affecting the 
Project area was determined to be low, and no spills, odors or other evidence of 
contamination were observed within the right of way. The study also concluded that there 
were no concerns about potential hazardous materials, and therefore no further 
investigations were deemed warranted at the time the report was finalized. 
 

• Surface Water Analysis Report. The findings presented in the report are as follows:  

o Section 401 of the Clean Water Act. A Section 401 water quality certification is not 
required for the Project.  

o Section 402 of the Clean Water Act. The Texas Pollutant Discharge Elimination 
System Construction General Permit (CGP) authorization requires compliance with 
applicable regulations during the design and construction phases of the Project. 
For this reason, a project-specific analysis is not required as part of the 
environmental review process under Section 402 of the Clean Water Act. All CGP 
authorization documents (e.g., notice of intent or site notice) will be completed, 
posted and submitted to the Texas Commission on Environmental Quality (TCEQ) 
when required. In addition, a Storm Water Pollution Prevention Plan was 
prepared. 

o Section 404 of the Clean Water Act. The Project will not involve any regulated 
activity in any jurisdictional waters and, therefore, does not require a U.S. Army 
Corps of Engineers (USACE) permit under Section 404 of the Clean Water Act. 

o Section 303(d) of the Clean Water Act. A project-specific analysis is not required as 
part of the environmental review process under Section 303(d) of the Clean Water 
Act because, to date, TCEQ has not identified a need to implement control 
measures beyond those required by the CGP on road construction projects. 
Therefore, compliance with the CGP, along with coordination under the TCEQ 
Memorandum of Understanding for certain transportation projects, collectively 
meet the need to address impaired waters during the environmental review 
process. The CGP requires the Project and its associated activities to be 
implemented, operated and maintained using best management practices to 
control the discharge of pollutants from the Project site. 

o Section 14 of the Rivers and Harbors Act. A project-specific authorization is not 
required as part of the environmental review process under Section 14 of the 
Rivers and Harbors Act (33 USC 408). This authorization is intended for any project 
that involves alterations to, or will temporarily or permanently occupy or use, a 
federally authorized civil works project of USACE (e.g., sea walls, bulkheads, 
reservoirs, levees, wharfs or other federal civil works projects or associated federal 
land) and is not applicable to the Project. 

o General Bridge Act/Section 9 of the Rivers and Harbors Act. The Project will not 
require a permit, bridge lighting authorization or exemption from the U.S. Coast 
Guard under Section 9 of the Rivers and Harbors Act, which outlines the 
requirements for approval to construct dams, dikes, bridges or causeways in or 
over a navigable waterway. 
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o Section 10 of the Rivers and Harbors Act. The Project does not require 
authorization from USACE under Section 10 of the Rivers and Harbors Act, which 
outlines the requirements for approval to construct smaller structures in a 
navigable waterway. 

o Executive Order 11990, Protection of Wetlands. The Project will not involve 
construction on any wetlands. 

o Executive Order 11988, Floodplain Management. The Project was designed in 
accordance with the TxDOT Hydraulic Design Manual, which ensures that the 
Project will not result in a “significant encroachment” as defined by Federal 
Highway Administration rules. 

 

• Tier I Site Assessment. This assessment, dated July 2020, was conducted to identify 
potential impacts of the Project and resulted in the following findings: 

o Vegetation within the Project area primarily consists of maintained grassy areas 
with some scattered mesquite trees. 

o Potential habitat may be present for four state-listed endangered species: the 
black-spotted newt, the sheep frog, the South Texas siren and the white-lipped 
frog.  

o Coordination with the Texas Parks and Wildlife Department (TPWD) will be 
required for seven threatened and endangered species: the Texas horned lizard, 
the Northern aplomado falcon, the black-spotted newt, the sheep frog, the South 
Texas siren, the white-lipped frog and the red-crowned parrot.  

o Best management practices will be implemented to protect water quality, birds, 
bats and terrestrial reptiles. More details are presented in Section 3.2.2.B. 

 

• Species Analysis. The following findings were reported: 

o Bald and Golden Eagle Protection Act. The Project is not within 660 feet of an active 
or inactive Bald or Golden Eagle nest. No coordination with the U.S. Fish and 
Wildlife Service is required. 

o Migratory Bird Treaty Act. The Project will comply with applicable provisions of the 
Migratory Bird Treaty Act and Title 5, Subtitle B, Chapter 64, of the Texas Parks and 
Wildlife Code. Except through federal or state approved options, the removal and 
destruction of active bird nests will be avoided. 

 

• Archeological Survey Report. A survey was conducted to identify cultural resources within 
the footprint of the Anzalduas LPOE. No archeological materials were observed, and no 
new sites were recorded during the survey. The Project was also deemed unlikely to 
impact any known or unknown resources with the potential to be eligible for listing on 
the National Register of Historic Places or as a state antiquities landmark. No further 
archeological work was recommended prior to construction. 

 
TxDOT issued the corresponding environmental approval for the Project on January 9, 2021. 
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B. Mitigation Measures 
 
As part of TxDOT’s requirements as set forth in the Environmental Permits, Issues and 
Commitments sheet, the following actions and best management practices will be implemented 
by the Sponsor to reduce, mitigate and control any environmental impacts resulting from Project 
activities: 
 

• Fauna 

o Birds. In addition to complying with the Migratory Bird Treaty Act, the following best 
management practices will be implemented: 

▪ Prior to construction start, daytime surveys for nests will be conducted, 
including under bridges and in culverts. Active nests should not be disturbed. 

▪ Active nests, including ground-nesting birds, shall not be disturbed, 
destroyed or removed during nesting season. 

▪ To the extent practicable, the removal of unoccupied, inactive nests will be 
avoided. 

▪ The establishment of active nests will be prevented during nesting season. 

▪ Birds, eggs and active nests will not be collected, captured, relocated or 
transported without a permit. 

o Bats. Survey and exclusion protocols should be followed prior to commencement of 
construction activities, as follows: 

▪ For activities that can potentially impact structures, cliffs, caves or trees, a 
qualified biologist will perform a habitat assessment and occupancy survey of 
the features with roost potential as early in planning as possible. 

▪ If bats are present or recent signs of occupation are observed, appropriate 
measures will be taken to ensure that bats are not harmed, such as timing or 
phasing construction. 

▪ If, as a result of construction, features used by bats are removed, replacement 
structures should incorporate bat-friendly design, or artificial roosts should be 
constructed to replace these features, as practicable. 

▪ In all instances, harm to or the death of bats should be avoided. Bats should 
only be handled as a last resort and after communication with the TPWD. 

o Fossorial mammals and reptiles. 

▪ If black-tailed prairie dog (BTPD) burrows or pocket gopher mounds are to be 
excavated and/or directly impacted, the contractor will coordinate with 
TPWD. 

▪ When a construction zone is adjacent to active BTPD burrows or pocket 
gopher mounds, barriers will be erected to discourage animals from moving 
through or into the construction area. 
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▪ When seeding or revegetation is planned in an area adjacent to BTPD burrows 
or pocket gopher mounds, a vegetative area should be considered in the 
planting to discourage dispersal into the right of way. 

▪ For open trenches and open pits left uncovered, escape ramps will be 
installed at an angle of less than 45 degrees. Excavation areas will be visually 
inspected for trapped wildlife prior to backfilling. 

▪ Contractors will be informed that if reptiles are found on the Project site, the 
animal should be allowed to leave the Project area safely. 

▪ Contractors will be advised of the potential occurrence of fossorial mammal 
and reptile species in the Project area and to avoid harming any animals if 
encountered. 

 

• Water quality 

o The use of equipment in streams and riparian areas will be minimized during 
construction. 

o When temporary stream crossings are unavoidable, they are to be removed once 
they are no longer needed, and the banks and soils around the crossing will be 
stabilized. 

 

• Vegetation 

o The use of any non-native vegetation in landscaping and revegetation is 
discouraged. Locally adapted native species should be used. 

o The use of seed mix that contains seeds from only locally adapted native species is 
recommended. 

o Vegetation clearing activities should be avoided during the general bird nesting 
season, March through August, to minimize adverse impacts to birds. 

 
The following measures will also be implemented as part of the Storm Water Pollution Prevention 
Plan: 
 

• Storm water management. Detention swales will provide stormwater drainage. All 
drainage from Project discharges into the main floodway of the International Boundary 
and Water Commission. 
 

• Erosion and sediment controls. The following activities will be conducted: 

o Maintenance. All controls will be maintained in good working condition. If a repair 
is necessary, it will be done within seven calendar days.  

o Inspection. Inspections will be carried out for areas of the construction site that 
have not been fully stabilized. Personnel shall inspect disturbed areas at least every 
14 calendar days and within 24 hours of the end of a storm event of 0.5 inches or 
greater. 
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• Waste materials. All waste materials will be collected and properly stored. All 
construction materials will be disposed of at a local dump.  
 

• Sanitary waste. Sanitary waste will be collected by a licensed contractor. 
 

• Offsite vehicle tracking. Access roads will be dampened for dust control. Excess dirt from 
roadways will be removed. 

 
C. Pending Environmental Tasks and Authorizations 
 
There are no pending environmental authorizations. 
 
 

3.3. Financial Criteria 
 
The total cost of the Project is estimated at US$54.6 million, including construction, contingencies 
and other related financing costs. The Sponsor has requested a loan from NADBank for up to 
US$33.5 million to support implementation of the Project. Table 5 presents a breakdown of the 
estimated Project costs and proposed sources of funding. 
 

Table 5 
USES AND SOURCES OF FUNDS 

(US$ Millions)   

Uses Amount  % 

Construction $    51.7 86.8% 

Contingency (15% of construction cost) 7.5 12.5 

Cost of issuance  0.4 0.7 

TOTAL $    59.6 100.0% 

Sources Amount % 

NADBank loan $    33.5 56.2% 

TxDOT funding 22.0 36.9 

Coordinated Border Infrastructure Program grant 4.1 6.9 

TOTAL $    59.6 100.0% 

TxDOT = Texas Department of Transportation 

 
 
The proposed loan will be made through the issuance of international toll bridge system revenue 
bonds (the “Loan”). The revenue bonds will be secured by and payable from a junior lien on and 
pledge of the net revenue of the toll bridge system, which is comprised of the Anzalduas 
International Bridge and the McAllen-Hidalgo International Bridge (the “System”).  
 
The loan payment mechanism is consistent with the well-established municipal bond market in 
the U.S., and the revenue collected for payment of the NADBank Loan will be irrevocably pledged 
and deposited into an interest and sinking fund. Such revenue will be equal to the gross revenue 
of the System less (i) payment of maintenance and operations expenses for the System, (ii) debt 
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service for any existing and future senior lien obligations of the System and (iii) any reserve 
funding related to the senior lien obligations, if required. 
 
A preliminary analysis conducted by NADBank verified that the Sponsor has the legal authority to 
contract the financing and that the System has sufficient net revenue to issue an additional bond 
commitment and still meet and exceed the required debt service coverage ratio threshold.  
 
Considering the Project’s characteristics and based on the financial and risk analysis performed, 
the proposed Project is considered to be financially feasible and presents an acceptable level of 
risk. 
 
 

4. PUBLIC ACCESS TO INFORMATION 

 

4.1. Public Consultation 
 
On April 6, 2022, NADBank published the draft certification and financing proposal for a 30-day 
public comment period.  
 
 

4.2. Outreach Activities 
 
The Cities of McAllen, Hidalgo and Mission consider the Anzalduas LPOE to be important 
infrastructure for economic development in their region. There has been sustained interest in 
expanding the capacity of this LPOE to serve southbound and northbound commercial traffic. On 
July 18, 2018, during Senate Hearing 115-815 titled “Trade and Commerce at U.S. Ports of Entry,” 
CBP Commissioner Kevin McAleenan remarked on the importance of the Donations Acceptance 
Program to support the expansion of infrastructure for commercial traffic at the Anzalduas 
LPOE.65 
 
The Cities obtained a Presidential Permit that allows service for commercial traffic starting in 
2015. To evaluate different layout options for the expansion of the Anzalduas LPOE infrastructure, 
the City of McAllen published a request for proposals for its design and specifications. On 
December 9, 2019, a contract was awarded to develop a preliminary layout. The City plans to 
begin a public procurement process for the construction of the new infrastructure in April 2022.  
 
NADBank conducted a media search to identify public opinion about the Project.    
 

• Rio Grande Guardian (December 5, 2021) – “City of McAllen seeks NADBank loan for 
Anzalduas Bridge expansion project.” 
https://riograndeguardian.com/city-of-mcallen-seeks-nadbank-loan-for-anzalduas-
bridge-expansion-project/  

 
65 Source: U.S. Government. Senate Hearing 115-815, Trade and Commerce at U.S. Ports of Entry. 
https://www.govinfo.gov/content/pkg/CHRG-115shrg40448/html/CHRG-115shrg40448.htm  

https://riograndeguardian.com/city-of-mcallen-seeks-nadbank-loan-for-anzalduas-bridge-expansion-project/
https://riograndeguardian.com/city-of-mcallen-seeks-nadbank-loan-for-anzalduas-bridge-expansion-project/
https://www.govinfo.gov/content/pkg/CHRG-115shrg40448/html/CHRG-115shrg40448.htm
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• Rio Grande Guardian (December 21, 2020) – “Podcast: Rodriguez: Anzalduas will be a 
‘game changer’ for RGV, Texas.” 
https://riograndeguardian.com/podcast-rodriguez-anzalduas-will-be-a-game-changer-
for-rgv-texas/   
 

• Texas Government Insider (September 4, 2020) – “State allocates $2.1B to Rio Grande 
Valley transportation improvements.”  
https://www.spartnerships.com/newsletter/2020/tgi-9-4-2020/texas-government-
insider-9-4-2020.html  
 

• KRQE (February 6, 2020) – “Proposed trust fund to improve federal land ports gaining 
support.”  
https://www.krqe.com/news/border-report/proposed-trust-fund-to-improve-federal-
land-ports-gaining-support/  
 

• VBR Positive Valley News (-) – “Anzalduas Bridge Proposal Selected for Program.” 
https://valleybusinessreport.com/news/anzalduas-bridge-proposal-selected-for-cbp-
donations-acceptance-program/    
 

• Rio Grande Guardian (September 24, 2019) – “Darling: We’re close to having fully loaded 
trucks on Anzalduas Bridge.”  
https://riograndeguardian.com/darling-were-close-to-having-fully-loaded-trucks-on-
anzalduas-bridge/    

 
 
In summary, these publications highlight the importance of providing additional capacity to 
process northbound and southbound commercial traffic through the Anzalduas International 
Bridge. No opposition to the Project was detected. 
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